

## DOTe - Steet Rehabilitation Construction Services - RFPENGRCS#1/2018

### Schedule by Street

Street Name	Area of Work	Start	Finsh
-------------	--------------	-------	-------

#### Bond Hill

Joseph St.	Reading Rd.- West Terminus	5/4/18	10/11/18
Northampton Dr.	East Terminus- Reading Rd	5/4/18	10/11/18
Regent Av.	Matlock Av.- West Terminus	5/4/18	10/11/18
Rhode Island Av.	Ross Av.- Seymour Av	5/4/18	10/11/18
Towne St.	Paddock Rd.- Corporation Line	5/4/18	10/11/18
Yarmouth Av.	Reading Rd.- West Terminus	5/4/18	10/11/18
Yarmouth Pl.	Joseph St.- Yarmouth Av	5/4/18	10/11/18

#### Spring Grove Village

Burr Oak St.	Chickering Av.- Pavement Chang East of N. Edgewood Av.	3/30/18	9/20/18
Burr Oak St.	N. Edgewood Av.- East Epworth Av.	3/30/18	9/20/18
Derby Av.	Mitchell Av.- Winton Rd.	3/30/18	9/20/18
East Epworth Av.	N. Edgewood Av.- Winton Rd.	3/30/18	9/20/18
Hand Av.	N. Edgewood Av.- Winton Rd	3/30/18	9/20/18
Mellwood Av.	Derby Av.- Station Av.	3/30/18	9/20/18

#### Roselawn

Amberlawn Av.	Production Dr.- Reading Rd.	5/4/18	10/11/18
Crest Hill Av.	East Terminus- Dawn Rd.	5/4/18	10/11/18
Dawn Rd.	Crest Hill Av.- North Terminus	5/4/18	10/11/18
Edgemont Rd.	Section Rd.- Corporation Line	5/4/18	10/11/18
Losantville Av.	Corporation Line.- Reading Rd	5/4/18	10/11/18
Newbedford Av.	Summit Rd.- North Terminus	5/4/18	10/11/18
Pelham Pl.	Newbedford Av.- North Terminus	5/4/18	10/11/18
Stillwell Rd.	Summit Rd.- North Terminus	5/4/18	10/11/18

#### Winton Hills

Gardenhill Ln.	South Terminus- Winneste Av.	3/30/18	9/20/18
Gwinett Rd.	Winneste Av.- Winton Ridge Ln	3/30/18	9/20/18
Highland Ridge Dr.	Center Hill Av.- North Terminus	3/30/18	9/20/18
Topridge Pl.	East Terminus- Winneste Av	3/30/18	9/20/18
Townevista Dr.	South Terminus- Center Hill Av.	3/30/18	9/20/18
Winneste Av.	Dutch Colony Dr.- North Terminus	3/30/18	9/20/18